
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

6:42 PM
Run date

Time

Reviewer: Shedd, Bill 20-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 295 Date: 08-Jul-2013 Monday

Approved Date:

Shift Hours: 08:00 am 05:00 pm Break: 01:00 Over Time:

Const Calendar Day: 399

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

clear, warm AM; cooler windy PM

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Bill Casey staff meeting 0800-0900. Track progress of FWS installation of mechanical piping. Process
Submittal 2561R23 through R29. All were rejected because FWS QC inspector did not sign the weld logs.
I informed Bill O'Sullivan of this. Update status of IERBYS soil characterization. Misc MEP paperwork
and write diaries.

Bid Item: 122 0-000-000.12204-0120F4 CCSF SEWER FORCE MAIN (10 NPS)

F.W. SPENCER AND SON, INC

Diary: Dispute

Expansion loop at CB 19

Barry Mullaney worked from 0600 to 1200 welding the PS-11 pipe support for the 10" CCSF Sewer Force
Main for the EB expansion loop at cross beam CB-19.

122 0-000-000.122

Bid Item: 123 0-000-000.12304-0120F4 CCSF WATER MAIN (12 NPS)

F.W. SPENCER AND SON, INC

Diary: Dispute

W2 Piping

Dave Law spent the morning shift preparing sections of DIP to be reinstalled at W2. These sections of
pipe ran from the soffit of W2W and W2E to the WB and EB bridge deck, respectively. They were
removed to accommodate the jacks to lower the W@ working platform.

Starting after the lunch break, Wayne Ellis, Jim Perry, Dave Law, and Narciso Biagi mobilized to install the
12" CCSF Water Main from the soffit of W2W to the WB bridge deck. They finish this operation by end of
shift at 1630. Tom Colombo assisted as project superintendent.

123 0-000-000.123

Bid Item: 126 0-000-000.12604-0120F4 COMPRESS AIR (4 NPS)

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM NARCISO BIAGIPlumber/Pipefitter 6.00 0.00 0.00 6.00
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 295 Date: 08-Jul-2013 Monday

Diary: Dispute

Bike Path Piping

Tim Esquivel spent the shift welding sections of grooved pipe for victaulic fittings to the end of sections of
4" CA line to be installed along the bike path. Josh Johnson assisted.

Jim Perry and Wayne Ellis worked from 0600 to 1200 attaching victaulic fittings on the installed pipe along
the bike path. Narciso Biagi assisted in this operation as the general foreman.

126 0-000-000.126

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

F.W. SPENCER AND SON, INC

Diary: Dispute

CCO 187 Extra Work at Force
Account
From 1200 to the end of shift at at 1630, Barry Mullaney welded the angle tabs to the vertical PS-12
channels at PP 101 of the WB bridge. These angle tabs were added per the direction given in the
response to RFI 3098. 2 hours of straight time, 2 hours at time and a half as the FWS crew preformed a
10 hour shift.

Barry M. used a welder and various small tools for this operation.

Narcisio Biagi assisted as field foreman for one hour and Tom Colombo assisted for one hour as general
foreman.

001 0-MSI-EFA.187

Bid Item: 001 0-BDW-EFA.321CCO-321 IERBYS Building Work

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

IERBYS Site work

Jill Hollis, CT Environmental, reported to me in an email, that they have completed the waste extraction
testing of the soil at the IERBYS site. Soil sample, taken down to 3.5' had levels of total lead below the
hazardous threshold of 1000 ppm, but had levels of soluble lead which makes it a California Waste. TCLP
analysis needs to be run to determine if the soil is a RCRA waste.

I informed Stan Ku that all soil excavated from the site will have to be hauled off site to a location that
accepts Class 2 wastes.

001 0-BDW-EFA.321
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